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August 5,19:5

J.S. Alberici Construction Co.
2150 Kienlen Avenue
St. Louis, Missouri 63121

Attention: Mr. Christopher J. Lotz
Subject: Monsanto Project 3808

South Trunk Sewer
JSA Job #8434

Ref: JSA Letter dated July 30,1985

The disruption of the joint operation as described in the ref
erenced letter resulted from Monsanto observations of deviations from
the project specifications during joint operations on July 24,1985.
JSA was requested to discontinue operations until such time that JSA
could assure Monsanto they would conform to the specifications. During
the meeting of July 25,1985 the JSA procedure for 42* joint makeup was
reviewed. The procedure was presented for Monsanto to review in JSA
letter of July 26,1985 and Monsanto comments have been presented in our
letter dated August 2,1985. The procedure was not followed during the
operation observed 1n1tal1y on July 24,1985. Deviations included elim-
ination of dry set and associated alignments of the new pipe and movement
of.the pipe after contact was made.

On July 25,1985 Monsanto observed "out of spec material" in previous-
ly made joints caused by excessive exothermic reaction during curing of
the material. The possibility this -condition occuring had been prev-
iously discussed with JSA on several occasions and solutions presented
to avoid the problem when high atmospheric temperatures started causing
excessive temperatures during the curing process. Although the problem
existed for a considerable time prior to July 25,1985, JSA had not taken
any steps to correct the situation, thus Monsanto indicated that any fur-
ther corrective action required to repair such "out of spec" material
would be to JAS account. JSA selected to discontinue the placement of
second pass material.

The black and oily material you mention in the ditch would not have
any bearing on failure of the joint material, however it is beleived that
water in contact with the joint material during the curing period, could
adversely affect the cure and the integrity of the joint.

WCK
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Monsanto has agreed to share the cost of reblasting and clean-up of
the pipe. Monsanto does not accept any adjustment to the GMP for
repairs required due to leakage of the pipe joints from MH1-EE to
MH 2-AA.

Bruce W. Steketee
Site Construction Manager

CC:

W.C. Koester - JSA
L. Bumbicka - 1740
D. Nelson - 1740
0. Shipley - 1740
R. Martini - 1740
G. Grundmann - CS6G
K. Lichtenheld-CS6G
L. Kreh - F2ED

EPA/CERRO COPPER/EIL/PCB ATTORNEY WORK PRODUCT / ATTORNEY CLIENT PRIVILEGE


